
Wilson Tunnel Repair Update 
 

 
Since news of the closure for the Wilson Tunnel has been announced, my office has 

been in direct contact with the State Department of Transportation requesting more 

information about the damage and a completion date for the project.  This letter is pro-

vide an update on the information.  Per the Department of Transportation, damage to 

eight stainless steel rods which support the tunnel ceiling was discovered during a rou-

tine inspection.  To protect the health and safety of highway users, the tunnel was 

closed to traffic and HDOT crews and a structural engineering consultant identified 22 

other rods that were damaged.  To minimize impacts to motorists travelling toward 

town from the windward side, HDOT designed a shoring and barrier plan that allowed a 

single lane through the town-bound tunnel to be opened to commuters. 

 

HDOT had reported that the emergency repairs of the broken rods are likely to take 

approximately 2 months.  However, after exploring options to expedite the work, HDOT 

and its contractor worked out a schedule that project completing the emergency repair 

within 5 weeks.  Materials and equipment have been ordered and are expected within 

2 to 3 weeks.  Repairs will begin when the materials arrive and are expected to take 

approximately 2 weeks to complete.  
 

Work hours will be from 4 p.m. to 4 a.m., daily, including weekends.  From 9 p.m. to 4 

a.m., the Honolulu-bound portal of the Wilson Tunnel will be completely closed to expe-

dite the work.  From 4 a.m. to 4 p.m., the right lane will be open for use.  We anticipate 

completing the repairs and opening both lanes of the Honolulu-bound portal of the tun-

nel by Nov.  9.  HDOT will alert the public of closure dates and times through press 

releases and social media updates a minimum of 3 days prior to work starting.  

 

HDOT has placed tow trucks at both the Pali and Wilson tunnels to ensure that any 

incidents that affect the morning commute can be cleared as soon as practi-

cal.  Engineers are looking at contraflow options during the AM peak traffic.  The op-

tions are being evaluated for safety, cost, and operational impacts with respect to the 

repair work schedule.  The Pali Highway and H-3 Freeway remain open and viable al-

ternatives.  

 

For more information, please visit http://hidot.hawaii.gov/ or call 587-2160 

Frequently Asked Questions about Wilson Tunnel 
 

What is the tunnel ceiling made of and what work is going to be done? 

The Wilson Tunnel is made of five inch thick reinforced concrete slabs that rest on ledges along 

both side walls of each tunnel supported in the center by a stainless steel rod. Eight of the rods 

have disconnected from the ceiling and need to be repaired.  An additional 22 rods were found 

to have some damage and spalling was found in concrete areas near the vents. 
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Frequently Asked Questions about Wilson Tunnel (continued) 
 

 

How long do you expect one lane to be closed? 

Parts and materials are expected to arrive in 3-4 weeks. It is estimated to take construction crews an additional 2-4 weeks to com-

plete the repairs. In all the project may last 6-8 weeks. 

When will the construction take place? 
The construction schedule is being finalized. Crews may work in the overnight hours. In an effort to finish faster they may work 

seven days a week. 

Is it still safe? 
Yes. The Wilson Tunnel continues to be safe. Public health and safety is the top priority for HDOT. Crews have inspected the tun-

nel and determined it is structurally sound and safe for travel. 

 

Will both lanes need to be closed again at any point? 
The left lane will continue to be closed 24/7. The right lane will remain open until further notice. The construction schedule is still 

being finalized, however one option is to close both lanes of the Highway in the Honolulu-bound direction during the overnight 

hours. If a right lane closure is necessary the public will be notified of such closures via message boards, social media and media 

advisories. 

Will HDOT contraflow traffic during the morning commute hours? 
HDOT has not made any operational changes to replace the inbound lane at this time. Engineers are looking at options such as po-

tentially reversing the flow of the two outbound (Kaneohe-bound) lanes during the AM peak traffic. The options will be evaluated 

for safety, cost, and operational impacts with respect to the repair work schedule. HDOT crews are currently assessing the delays 

from the one lane closure during the morning hours. More details will be released if this option is implemented.  

 

Will tow trucks be on standby to move a stalled vehicle off the highway? 
Yes. A tow truck is stationed on the Likelike Highway during the morning commute to move a stalled vehicle off the roadway to 

quickly reduce the traffic congestion and open up the lane for travel.  

 

Is there additional information on the Wilson Tunnels? 
The Wilson Tunnel opened to traffic in 1960. The Honolulu-bound tunnel is 2,775 feet in length. The Kaneohe-bound side is 2,813 

feet long. The tunnel was built by the City & County of Honolulu for $12 million. At the time HDOT had not been established. The 

facility was later turned over to the State.   
 
What is the contractor’s name? 
The structural engineering consultant is Nagamine Okawa Engineers. The contractor helping repair the rods and patching of the 

ceiling is Abhe & Svoboda, Inc.   

      

         Malama Pono, 
 

          Ikaika 

 

 

ROAD RE-PAVING UPDATES 
 
Very frequently, we receive calls from our constituents inquiring about the status of a road re-paving project.  Earlier 
this year the City setup an online database that provides a listing of both current and future road repaving projects.  As 
this list is maintained on a regular basis it is an excellent resource for anyone interested in road repaving projects any-
where on the island.   
 
You can visit this index at: http://www1.honolulu.gov/ddc/roadrepavingupdate.htm    It is also important to remember 
that when the City issues a contract for an area to be repaved, the contractor has the discretion to determine the order 
in which roads—within the scope of their contract—will be paved.  If you should have any questions regarding road re-
paving projects please do not hesitate to contact my office!   

http://www1.honolulu.gov/ddc/roadrepavingupdate.htm

